CDM CAMP DRESSER & McKEE INC.

environmental engineers, scientists, 12770 Coit Road, Siuite 800
planners, & management consultants Dallas, Texas 75251
214 308-9000, Fax 214 960-2313

November 9, 1993

Mr. Carlos Sanchez

United States Environmental Protection Agency
Region 6 Headquarters

1445 Ross Avenue, 7th Floor

Dallas, Texas 75202-2733

Subject: RSR Corporation Site, Dallas Housing Authority Site (Operable Unit 2)
Monthly Progress Report: Report No. 2

Dear Mr. Sanchez:

On behalf of Dallas Housing Authority (DHA), Camp Dresser and McKee Inc.
(CDM) is pleased to provide EPA with a monthly progress report. This is
required under the Administrative Order on Consent For Remedial
Investigation/Feasibility Study and Removal Actions, dated August 9, 1993, for
the Dallas Housing Authority (Operable Unit 2), at the RSR Corporation site in
Dallas, Texas.

This monthly progress report describes the actions taken during the previous
month (October), and work planned for this month, to comply with the Consent
Order. :

In October, the following activities occurred:

1) On October 28, 1993, the final asbestos specifications and bid package
were submitted to DHA for advertisement for bids.

2) Development of construction specifications and plans for the demolition
of approximately 165 buildings and removal of contaminated soil
continued.

3) The scope of services for a licensed surveyor were prepared. This survey

work will establish a 50 foot grid for soil sampling, and obtain contour
elevations and base map information across the site.

4) On October 8, 1993, two reports titled Summary of Area Demographic
Characteristics and Summary of Ecological Characteristics were submitted
to EPA for review.
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Mr. Carlos Sanchez
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Page Two

For the month of November, the following tasks are scheduled:

1) A licensed surveyor will be selected to perform a survey at the site.

2) EPA comments on the Project Plans, received November 3rd, will be
incorporated, and the documents returned to EPA for final approval.

3) Development of construction specifications and plans for the demolition
of approximately 165 buildings and removal of contaminated soil will
continue.

4) It is planned to initiate limited soil sampling in George Loving Place and

Kingbridge Park to gather analytical data consistent with EPA approval.

No sampling events or tests occurred during the month of October, and no data
has been received. There are no problems or anticipated delays to report at this
time.

The project is progressing and we look forward to continuing our work with
you toward remediation of the DHA site. We appreciate your comments on the

Project Plans. If you have any questions regarding this monthly progress
report, please call me in the Dallas office at (214) 308-9000.

Respectfully Yours,

CAMP DRESSER & MCcKEE INC.

Gk T Ando

Chuck McLendon, P.E.
¢: Lori Henderson/Dallas Housing Authority

Tim Lott/Dallas Housing Authority
Joe Werner/Haynes & Boone
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